
DRAFT Timeline for SSORP Development and Implementation 12/9/05 
 
Adopt SSORP Resolution November 2004 
 
Identify Collection System  January 2005 
Owners Statewide 
 
Determine Regulatory  February 2005 
Mechanism 
 
Determine Essential SSMP February 2005 
Elements 
 
Develop Reporting  February 2005 
Requirements 
 
Develop Spill Database March 2005 
 
Develop Fee Structure and Needs April 2005 
 
Program Outreach and Training May 2005 
 
Provide Economic Analysis? And May 2005 
Consider Future Funding Mechanisms 
 
Create Examples/Models June 2005 
For SSMP, FOG, Laterals, etc… 
 

Finalize 3rd Party Certification June 2005 
Process 
 
Complete and Distribute July 2005 
Environmental Document  
 
Distribute Draft Regulatory Mechanism  
for Public Review and Comment 
 
SWRCB Adopt Regulatory  October 2005 
Mechanism with Requirements Workshop 
And Phase-in Time-Frames 
 
Program Outreach for Implementation Upon Board 
 Approval 
 

Phased Implementation November 2005  
 November 2007 
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